STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 3/19/2012  Page 1 of 1
TO: Tony Anziano, Program Manager / FILE: EA. 04 - 0120F4
CO-RTE-PM  SF-80-13.2/13.9
FROM: Kannu Balan, Senior TE FED. NO.
CCO#: 196 SUPPLEMENT#: ° 4 | Category Code: CHPT CONTINGENCY BALANCE (incl. this change)  $118,923,928.58
COST: $70,000.00 INCREASE DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? YES []NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES []NO
' ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION: PROJECT DESCRIPTION:
Repair Tower Head Welds at Parapet Walls CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

;o T y © T . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred

Ongire] Gontect Time: Tinte Ad). This Crrangs: Time Adjustments: (including this change) Time CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3

THIS CHANGE ORDER PROVIDES FOR: *

As directed by the Engineer, repairing welds and correcting flatness on the Tower Head at locations where the parapet
walls were installed. Also, applying finish paint to the exposed interior surfaces of the elevator hoistway through the
facades in Lift 4 of the Tower.

CCO 196 S0 added parapet walls to the top of the SAS Tower. This supplement will repair weld anomalies on the Tower
Head partial joint penetration (PJP) welds that were partially removed to accommodate the construction of the parapet
walls. The details for the parapet walls include the removal of the top plate extension such that it is flush with the tower
head skin plates. Because this plate was attached using PJP welds with a reinforcing fillet, the final non-destructive testing
(NDT) of the welds as required by the Contract (Special Provisions Section 8-3 “Welding”) was magnetic particle testing
(MT). MT shows only near surface indications in the welds. Since CCO 196 SO0 required the removal of the surface of the

. welds, this removal has exposed some indications that would not have been evident in the Contract required MT
inspections. These indications require repair. Also included in this change is the finish coat painting of the interior surface
of the curved fagade plates around the elevator trackway.

This work will be paid as extra work at force account and the Department estimates it to total $70,000.00, which can be
financed from the contingency fund. A detailed cost analysis is on file. The cumulative total of CCO 196S0 and CCO
19651 is $584,117.00.

No time adjustment is warranted as this change order does not affect the controlling operation.
This change order has concurrence from Rick Morrow (Supervising BE), Rich Foley (HQ Oversight), Ken Terpstra (Pro;.

Manager), Wenyi Long (Bridge Design), Lina Ellis (Maintenance), Clive Endress (Architect) May 11, 2011, and Jing Chen
(District Design) May 11, 2011.

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  Rick Morrow, Sup BE Date 5/11/11 THISRERUEST TOTAL TO DATE
Bridge Engineer CT Oversight, Wenyi Long, P.E.  Date 5/11/11 :jrsE ACCOUNT $70,0§8:8§ $;§g:23§:88
Project Engineer: District Design, Jing Chen Date 5/11/11 | AGREED PRICE $0.00 $329,515.00
Project Manager: Proj Manager, Ken Terpstra Date 5/12/11 | ADJUSTMENT ‘ $0.00 $0.00
FHWA Rep.: Date TOTAL $70,000.00 $584,117.00
Environmental: : Date FEDERAL PARTICIPATION

PARTICIPATING PARTICIPATING IN PART NONE
St i H: Righ Foley Date AT S NON-PARTICIPATING (MDNNTENANCE) [:]NON-PARIPATING
S e Struct. Main, Lina Ellis Cle STy FEDERAL SEGREGATION  (if more than one Funding Source or P.I.P. typé)"
District.Prior Appraval By Date [Joco FUNDED PER CONTRACT [T] CCO FUNDED AS FOLLOWS
HQ (Issue HAgprove) By: Date FEDERAL FUNDING SOURCE PERCENT

j Date
J-2l-h

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



